DOE PROJECT OVERVIEW

RESEARCH AND DEVELOPMENT AND ANALYSIS FOR ENERGY EFFICIENT TECHNOLOGIES IN TRANSPORTATION AND BUILDING APPLICATIONS

SUBTOPIC 1.A.1 AND 1.A.2

DEVELOPMENT OF IMPROVED CATHODE CATALYSTS AND HIGH TEMPERATURE MEMBRANES

PATRICK HAGANS
INTERNATIONAL FUEL CELLS
SOUTH WINDSOR, CT

OBJECTIVE

TO DEVELOP AND DEMONSTRATE ADVANCED Pt ALLOY CATHODE CATALYSTS AND A POLYMERIC MEMBRANE ABLE TO OPERATE AT NEAR AMBIENT PRESSURE (1-1.5 ATM) IN THE RANGE OF 120°C TO 150°C THAT MEETS DOE'S PROJECT GOALS

DOE GOALS

Performance (0.5A/cm²), V 0.77 (ambient P) Loading, mg Pt/cm² 0.05 MEA Cost, \$/kW 10

Operating Temperature, °C 120-150

Power Density (0.80V), W/cm² 0.320

FUNDING, DURATION AND DELIVERABLES

Total Funding: 9.5M\$

DOE Share: 7.6

Cost Share: 1.9

Duration: 4 Yrs.

Deliverable: Selected laboratory scale MEAs and a full

scale stack containing final selected high-

temperature membrane will be delivered

to Argonne National Laboratory after

completion of testing at IFC

PARTICIPANTS AND PI's

HIGH TEMPERATURE MEMBRANES

IFC: Drs. Patrick Hagans/Shyam Kocha

VA Tech: Dr. James McGrath

IONOMEM: Mr. Leonard Bonville

Penn State: Dr. Digby MacDonald

SRI: Dr. Subhash Narang

Princeton: Dr. Andrew Bocarsly

IMPROVED CATHODE CATALYSTS

IFC: Dr. Patrick Hagans

NEU: Dr. Sanjeev Mukerjee

U.S.Carolina: Dr. Branko Popov

UTRC: Dr. Thomas Jarvi

CWRU: Dr. Alfred Anderson

PROJECT DESCRIPTION

PHASE 1. CATALYST AND MEMBRANE DEVELOPMENT

Pt alloy catalysts will be modeled, synthesized and characterized. The activity of cathode catalysts will be determined and optimized. Requirements for membranes will be specified and various membranes will be synthesized and characterized. Comparison of candidate membranes against specifications will be made.


PHASE 2. MEA FABRICATION AND TESTING

Membrane Electrode Assemblies (MEAs) will be fabricated and tested using selected catalysts on the laboratory scale. The same will also be done with selected high temperature membranes. Down-selected catalysts and membranes will be optimized and tested on the laboratory scale.

PHASE 3. STACK TESTS

Down-selected membranes and catalysts will be fabricated into full size MEAs for demonstration tests in a multi-cell stack.

WORK BREAKDOWN STRUCTURE



PERFORMANCE SCHEDULE

			2002			2003						2004						2005				
						Quarter from Start																
TASK	TASK DESCRIPTION	1	2	3	4	5	6	7		8	9		10	1	1	12	13	3	14	15	16	
Phase 1	Membrane Chemistry and Catalyst Development																					
1.0	Catalyst Development																					
1.01	Catalyst Modeling			1					/ 5	_												
1.02	Catalyst Characterization										4											
1.03	Catalyst Synthesis	2									3											
Task 1.1	Membrane Requirement Specification	4																				
Task 1.2	Membrane Synthesis		/7							7	•											
Task 1.3	Membrane Characterization					8					10											
Phase 2	MEA Development & Testing																					
Task 2.0	Sub-Scale MEA Catalyst Fabrication and Testing			11								2										
Task 2.1	Sub-Scale High Temperature MEA Fabrication			11	<u></u>																	
Task 2.2	Sub-Scale Testing															3						
Task 2.3	MEA Optimization and Selection																14					
Phase 3	Stack Demonstration																					
Task 3.0	Stack MEA Fabrication																		/1	5		
Task 3.1, 3.2	Stack Testing and Demonstration																				/1	

MILESTONE SCHEDULE

PHASE	MILESTONE #	MILESTONE							
Phase 1 Membrane Chemistry and Catalyst Development	1 2 3 4 5 6 7 8 9	Preliminary model completed Begin alloy synthesis Complete alloy synthesis Complete characterization and down-selection Complete modeling + correlation Membrane specification to team members Initial sample membrane Characterization of initial membrane samples Synthesis of final membrane samples Select membrane for Phase 2							
Phase 2 MEA Development and Testing	11 12 13 14	Initial electrode fabrication Complete subscale testing for cathode catalyst and down-select catalysts Complete subscale testing for membranes and down-select membrane(s) Select optimum catalyst-membrane combination for Phase 3							
Phase 3 Stack Demonstration	15 16	Complete stack and test stand assembly Complete stack verification test							

CONTRACTOR TASKS

IFC: Synthesis of ternary Pt alloys by carbothermal reduction methods; alloy characterization, MEA construction and testing at the sub-scale, full scale and full-scale short stack levels

NEU: Synthesis of binary and ternary alloys using a micelle approach; *in situ* characterization of structure and electronic properties by XAS

CWRU: Modeling studies based on density functional slab band calculations of O₂, H₂O and OH adsorption on simple Pt-M alloys and selected ternary alloys

USC: Synthesis of binary and ternary Pt alloys by depositing metal from a colloidal suspension and pulsed electrodeposition

VATECH: Synthesis of biphenol based aromatic poly(arylene ether) sulfones containing pendant sulfonate groups

CONTRACTOR TASKS

Penn State: Synthesis of 1)acid functionalized polyelectrolytes (*e.g.*, PBI, PEEK, PBP and PVA), 2)PBI/H₃PO₄, H₂SO₄ and PVA/H₃PO₄ and 3) acid functionalized aliphatic sulfones and sulfoxides

Princeton: Synthesis of layered structures consisting of an inner core of sulfonated-PS/inorganic composite and outer layers of perfluorinated polymer

IONOMEM: Incorporate solid H⁺ conductors such as phosphotungstic acid or Zr hydrogen phosphate into Nafion[™]

SRI: Synthesis of sulfonated polyetheretherketones with controlled degree of sulfonation and blend with imidazole-functionalized polyethers and PAN